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CCR No. 95-0905 Logged Date 12/04/95 | Rev. Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release Change Class |1

Title Update to FOS Requirements in RTM

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

304-CD-001-003
304-CD-004-003

RTM Change Start New Baseline |:|

Problem
Refine FOS RTM traceability between RBR and L4 based on detailed design baseline

Proposed Solution

Modifications include: move wrong links between RBRs and L4s; changes to L4 requirements
release for consistency to the parent RBRs; delete wrong RBRs/L4s links; add missing release to
L4s; new links to RBRs for orphans;, add L4s to RBRs links

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS M&O []
QA [] Rel. A [] Rel. B [] Rel. IR1 [] MRS [] SMO [] Subconts []
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Rino Ciardo (Signed) Rino Ciardo 11/30/95
Signature Date
Office FOS Office Manager (Signed ) Cal Moore Jr. 12/4/95
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (Signed) R. E. Clinard  12/6/95

Signature Date
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